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INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 13 JUNE 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred

During the Preceding Week:

a. LIMS

(1) Critical Design Review

The Critical Design Review (CDR) for the first work
package of the LIMS project was cancelled during the first
day of a scheduled three-day review. It was mutually
agreed between OL/ODP and BAH representatives that it would
not be judicious to proceed with the three-day schedule.
BAH needs more time to work with OL/OF representatives to
obtain detailed knowledge necessary to begin developing
software for LIMS.

BAH will now proceed to work off discrepancy reports
and other outstanding deficiencies that have been brought
to their attention and the CDR will be rescheduled. It is
not anticipated that this decision will result in delaying
the LIMS Basic Operating Capability (BOC) now scheduled for
February 1985.

OL is determined to "do it right the first time" and
this decision supports our philosophy. In the view of OL,
allowing BAH to continue would have jeopardized the quality
of BOC and resulted in more serious problems later in the
project's schedule that would have been much more costly to
correct. This chance for BAH to "catch their breath" is a
prudent decision and hopefully will not impact on the
overall LIMS schedule.
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(2) Meeting with ISSG

On 7 June C/DAS/IMSS and representatives from the LIMS
team met with Information Systems Security Group (0s/18sG)
representatives to discuss audit trails in automated
systems. | ODP Security Officer, discussed
how systems violations are reviewed and investigated. He
indicated that the rapid increase in the number of systems
has exceeded his office's capability to monitor
activities. This has forced ISSG to request the assistance
of the data base administrators for the various systems in
the monitoring of system usage, violations, etc. 1ISSG is
to provide OL with a description of duties performed by a
systems security officer and we in turn agreed to work
closely with ISSG as the LIMS Data Base Administrator's
duties become more clearly defined so that we include the
necessary security responsibilities.

b. DAS

(1) The Chief, Technical Group, DAS, met with AMCA
personnel last week, in discussions concerning proposed
intentions to install an unclassified computer system in
the AMCA/LOGS office. While AMCA representatives were
enthused about the capabilities of such a system, the
Chief, AMCA declared that the property accountability
feature could not be used in an unclassified, nontempested
mode. The inventory control application, on the other
hand, is acceptable in its present form. We plan to
proceed with the acquisition/installation of the
unclassified system as an interim facility, pending the
development of a secure system. AMCA site hardening will
not occur until the September time frame, thus precluding

e of a secure system if it were available today.
is being kept informed on PC and/or CRAFT system

developments as they need a secure system as soon as one is

available. [::::]

(2) Chief, DAS has forwarded a memorandum to Chief,
P&TS requesting action to relieve the untenable situation
of having nine DAS positions carrying less than a GS-07
grade. These positions are in a constant state of turmoil
in terms of recruiting and retaining incumbents as they
seek and obtain positions elsewhere that have more
opportunities for career progression.

2

CONFIDENTTIAL

Approved For Release 2009/05/28 : CIA-RDP87-00352R000100180019-9



25X1
25X1
25X1
25X1

25X1

25X1

Approved For Release 2009/05/28 : CIA-RDP87-00352R000100180019-9
CTONFIDENTTIAL

SUBJECT: IMSS Weekly Report for Period Ending 13 June 1984

(3) Associate Data Base Administrators in SD, PMS,
and P&PD have begun a cross—training program, in keeping
with the requirements and conditions of their DAS positions.

(4) FARS (Federal Automated Requisitioning System).
Compression of the SUSPENSE and SUSMSG files has been
completed. Backup time for the SUSPENSE file has decreased
by half; the backup time for the SUSPMSG file has been
reduced by five minutes.

c. HCRB

\ presented a lecture on personal
property claims to employees attending the OC Overseas
Orientation Program | | on 8 June 1984. Two
employees |
| benefited immediately by the presentation as bot

have loss/damage to HHE incident to service over a year
ago. | procrastinated for so long in filing his
claim that the wife was delighted to discover she could
file the claim and was provided the necessary information
to do so. The former Army employee contacted the Army to
file a claim and was told it was beyond 30 days, therefore
she couldn't file. She too was given guidance on how to
submit the claim since by statutory law there is a two-year
time frame in which to file a claim.

d. Regulations

The following regulations were written, reviewed,
commented upon, concurred in, or published during the past
week:

‘Acquisition Handbook - This 253-page handbook

(double-spaced) was sent to P&PD in draft form for
reproduction of 100 copies for use in PMS's training
classes in June and August. In the process of revising
this HHB, we have incorporated 83 of the 110 Procurement
Notes now in existence; most of the remaining ones are
referred to, thus making the new handbook much more
comprehensive than the current handbook. We will have a
two-month "shakedown" period during which interested
persons can make comments so that in late August or early
September we'll be able to submit the finished product to
OIS/RCD. We will provide the Office of the D/L with a copy.
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IMSS Weekly Report for Period Ending 13 June 1984

Authorization for Approval - Concurred.

Pay - Concurred.
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